

Beaver Creek Lift Station Improvements

Date: August 19, 2014

Project Information

Contract Price: \$1,352,499.93

Completion Date: October 17, 2014

JSA Engineers and Land Surveyors is a private engineering and surveying firm hired by the City of Canton to perform the construction administration services for the project. Please contact any of the following project team members if you have any questions or concerns.

JSA Engineers/Land Surveyors

Myron Adam, PE/LS

Project Manager

mkadam.jsa@midconetwork.com

Office: 605.367.1036

Cell: 605.359.2796

JSA Engineers/Land Surveyors

Devin Clay, EIT

On-site Representative

dmclay.jsa@midconetwork.com

Office: 605.367.1036

Cell: 605.690.0035

City of Canton

Bill Thorson

Director of Public Works

bill.thorson@cantonsd.org

Office: 605.987.2881

H&W Contracting

Construction Contractor

Tom Hurd, President

victoria@h-wcontracting.com

Office: 605.339.8834

To sign up and receive your news letter by email send an email to mkadam.jsa@midconetwork.com or call 605.359.2796

5th Street (HWY 18) from the existing lift station to Blair Street & 2nd Street from Main Street to the cul-de-sac

Over the past two weeks the contractor completed installing new gravel base course within the street sections. New asphalt surfacing was also completed along 2nd Street.

The following work is anticipated over the next couple of weeks.

- Install new concrete sidewalk and driveway approaches as needed along 2nd Street
- Install topsoil then seed, fertilize and mulch the disturbed areas outside of the street surfacing



COMING SOON – Construction along US Highway 18 by Beaver Creek



The Contractor plans on beginning work on the lift station portion of the project on or around **September 2, 2014**. Two lanes of Highway 18 will be blocked off thru the construction zone during installation of the lift station. This will leave one lane of traffic in each direction thru the construction zone. The Contractor anticipates completing construction by the end of October but this may vary due to the weather or other unforeseen circumstances.

2nd Street is OPEN to traffic!

Thank you for your patience. The Contractor will be completing miscellaneous items in the coming days so please use caution as you travel along 2nd Street.

If you have a disability or limitation

which may require special accommodations for access, please contact the JSA office. This project bulletin will be distributed by email every two weeks during construction, and will be posted on the City's website.

If you wish to continue receiving these project updates, please contact Myron Adam at mkadam.jsa@midconetwork.com so you can be put on the email distribution list.